




Deliver Projects with Confidence

Control delivery, performance and risk across every project stage with our Project Management solution.



The screenshot displays the Compliance Chain Project Management solution interface. A dark blue sidebar on the left contains navigation options: Home, Dashboard, Projects, Reports, Business Management, Social Value Management, Supply Chain Management, Project Management, and Help & Support. The main content area shows a project titled "00. School Extension Merseyside" with a status of "Live Construction". The interface is divided into several sections: "Latest Reports" (with a "View Latest Reports" button), "Contract Value" (displaying £9.6m), "Projected Final Account" (showing a +104% variance), and "Dates" (Start Date: 25/03/2024, End Date: 06/07/2025). Below these are "Performance & Management" cards for "In Tender", "Pre Construction", "Live Construction", "Completed", "On Hold", and "Cancelled", each with "Create Report" and "Historic Report" options.

Total Visibility from Tender to Handover.

Coordinate, monitor and evidence project delivery using a centralised platform built for transparency, performance and compliance.

The image displays three overlapping screenshots of the Compliance Chain software interface, illustrating the platform's capabilities from project creation to detailed monitoring.

Top Screenshot: New Project Form


- Project Name:** Please enter project name here.
- Project Description:** Please enter a description of the project.

Middle Screenshot: Project Dashboard (00. School Extension Merseyside)

- Overview:** Reports, Programme, Dashboard, Case Study
- Latest Reports:** Contract Value, Projected Final Account
- Dates:** Start Date: 25/02/2024, End Date: 06/07/2025

Bottom Screenshot: Gantt Chart (00. School Extension Merseyside)

Milestone / Activity	Start Date	End Date	Duration	2024	2025
Enablings Works (Contracted)	Apr 08, 2024	Jun 07, 2024	45 days	Progress bar	
Enablings Works (Actual)	Apr 08, 2024	Jun 04, 2024	42 days	Progress bar	
Substructure (Contracted)	Jun 10, 2024	Sep 08, 2024	66 days	Progress bar	
Substructure (Actual)	Jun 10, 2024	Sep 12, 2024	69 days	Progress bar	
Superstructure (Contracted)	Sep 23, 2024	Feb 28, 2025	155 days	Progress bar	Progress bar
Superstructure (Actual)	Sep 23, 2024	Feb 27, 2025	154 days	Progress bar	Progress bar
Internal Finishes (Contracted)	Mar 03, 2025	Mar 28, 2025	20 days		Progress bar
Internal Finishes (Actual)	Mar 03, 2025	Mar 28, 2025	20 days		Progress bar
Fittings, furnishings and e...	Mar 31, 2025	Apr 8, 2025	10 days		Progress bar



Project Planning & Control

Structure delivery from the outset.



Define milestones,
phases & intentions



Set up projects from pre-construction
through to completion



Align delivery with programme
objectives & client requirements



Maintain clarity as
projects evolve

Performance & KPI Tracking

Measure progress against what matters most.




Monitor progress, quality & outcomes in real-time




Track delivery against bespoke KPIs




Support informed, timely decision-making



Identify risk, slippage & underperformance early





Collaboration & Consistency

Keep teams aligned and delivery on track.



Aligned reporting on information that matters



Share updates across teams and partners



Reliable data & transparency through regular reporting



Reduce miscommunication, duplication & delays

Evidence & Reporting

Build a defensible audit trail of delivery.



Capture evidence throughout the project lifecycle



Centralise documentation & supporting data



Generate branded, professional PDF reports



View full report history for every project stage

The screenshot displays the Compliance Chain software interface. On the left is a dark blue sidebar with navigation options: General (Home, Dashboard, Projects, Reports), Solutions (Business Management, Social Value Management, Supply Chain Management, Project Management), and Help & Support (Contact Us, Support). The main content area shows a project dashboard for '00. School Extension Merseyside' with a status of 'Live Construction'. The dashboard includes tabs for Reports, Programme, Dashboard, and Case Study. Key metrics shown are Contract Value (£9.6m), Projected Final Account (+104%), and Dates (Start Date: 25/03/2024, End Date: 06/07/2025). A 'Performance & Management' section contains cards for In Tender, Pre Construction, Live Construction, Completed, On Hold, and Cancelled, each with 'Create Report' and 'Historic Report' options. A 'Service Satisfaction' section shows cards for Pre-Construction, Live-Construction, and Completion. A modal window titled 'Pre Construction' is open, showing a '+ Create Report' button and a 'Historic Report' link.



**Compliance
Chain**

Intelligent Software Solutions.

Powering progress across
the built environment sector.

Get in touch to find out more



www.compliancechain.com



0333 049 6966



info@compliancechain.com



Compliance Chain



**Scan the QR code
to find out more**